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Mark Arenaz, Federal Project Director

The VTR Team has done an incredible job getting ready for the Critical Decision (CD)-1 Project
Management Risk Committee (PMRC)/pre-Energy System Acquisition Advisory Board
(ESAAB) meeting in June. All project documentation is prepared with a few documents in the
signature cycle at U.S. Department of Energy (DOE) Headquarters. The Conceptual Safety
Design Report (CSDR) and Safety Design Strategy (SDS) have been signed and are ready to go
as well. We are through about a sixth version of the PMRC presentation and are ready to send
the presentation to Project Management (PM) for their suggestions and a dry-run. Moving
forward! Keep up the good work.

April brought significant change to the VTR Program with John Bumgardner’s retirement.
Though we are excited for the next exciting phase in John’s life, his knowledge base and ability
to lead a geographically-dispersed team will be greatly missed. Congratulations, John, and best
wishes to you and your wife! With John’s retirement, the search is underway to fill the VTR
project manager position. Interviews will be held the first week of May. Until a replacement is
identified, | have assumed the responsibilities of acting Project Manager and Thomas Fanning
has been appointed VTR Nuclear Technical Integration Principal.

The program welcomes Kortny Rolston-Duce to lead VTR’s communications and stakeholder engagement efforts.
Kortny was most recently the Manager of Science Communications responsible for science and research
communications and external communications functions at Idaho National Laboratory (INL). Kortny’s duties include
developing strategies to effectively communicate the need for VTR as a global asset in the development of advanced
nuclear energy. She will also help build strong support among industry, government officials, and other key
stakeholders.

The overall organization chart for the project is being updated to better transition the VTR Project Team from the
conceptual design to the design-build phase of the project.

CD-1 documentation reviews that took place in February (Project Peer Review) and March (Independent Cost
Review) were finalized in April. The VTR team provided factual accuracy comments on drafts of both reports. The
review teams issued the reports in final form to be considered at the PMRC. To prepare for the PMRC, multiple
discussions have occurred between DOE Office of Nuclear Energy (NE) and the National Nuclear Security
Administration (NNSA) regarding fuel source material for the VTR.

The Request for Proposal (RFP) for the Design-Build contract was issued on April 1, and a pre-proposal conference
was held with each prospective bidder. Completed proposals are due to be submitted to Battelle Energy Alliance
(BEA) on June 1.

The entire team continues to work remotely. Initial telecommuting challenges experienced in March have been largely
overcome during April and the team has worked efficiently in this mode. Upcoming major meetings, including the
large experiment integration meeting scheduled in June, are being planned as on-line meetings.
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Pat Schweiger, Reactor Technical Integration

The following activities were supported during the month of April.

VTR Conceptual Design

Reviewed draft work packages to enable collaboration between France (French Alternative
Energies and Atomic Energy Commission [CEA]) and the VTR Project and provided
recommendations for the proposed tasks. Proposed an exchange of information by CEA on
‘ sodium fire experiments including large-scale sodium fire tests carried out in France in support
of SUPERPHENIX.

VTR Sodium Fire Analyses

Reviewed data and formulated and applied a new phenomenological model to analyze the AB1 and AB2 tests involving
sodium pool fires carried out at the Hanford Engineering Development Laboratory (HEDL) Containment Systems Test
Facility (CSTF). The purpose was to attempt to identify a model that can reasonably predict the sodium burning rate
per unit surface area for a sodium pool covering only a portion of the floor area inside a closed volume in which a
recirculating flow pattern is expected to develop. Compared model calculations with reported values for the sodium
burning rate per unit surface area at the beginning, middle, and end of the sodium pool fire. Prepared and distributed an
informal report titled “Modeling, Calculations, and Comparisons with Data for the Sodium Pool Burning Rates per Unit
Surface Area in the CSTF AB1 and AB2 Tests” to Argonne National Laboratory (ANL) staff for internal review. This
material will be incorporated into a report on Verification and Validation (V&V) of sodium fire models and computer
codes. Prepared a V&YV table of sodium fire models and computer codes was prepared covering sodium fire assessment
criteria/figures of merit, dependency on sodium fire mitigation design features, major phenomena determining the
figures of merit, and dependencies of each major phenomenon upon lower level phenomena. ANL staff meet weekly to
establish V&V and software quality assurance (SQA) requirements for legacy sodium fire analysis codes.

Initiated a comparison of SOFIRE Il code calculations versus data from the AB1 experiment conducted at HEDL
involving a sodium pool fire inside of a closed 852 m? carbon steel vessel.

GE-Hitachi (GEH)/Bechtel National Incorporated (BNI) Design Engineering Support

Conducting supply chain activities for equipment that requires prototyping and additional information regarding
manufacturing to support ongoing refinement of the VTR cost estimate. Equipment includes the reactor vessel, in vessel
transfer machine, intermediate heat exchanger, sodium-to-air heat exchanger (SAHX), electromagnetic pump, and
control rod drive mechanism. This activity is expected to continue through the end of FY 2020.

Transmitted eleven documents to BEA for review, including updated VTR general arrangement drawings (nine total),
containment structures, systems, and components (SSCs) boundaries and requirements document, equipment
qualification specification, and mechanical separation document.

Continued refinement of the secondary heat transport system continued which was reflected in Revision C of the plant
general arrangement drawings. The goal of the ongoing work is to reduce the volume of sodium needed to support heat
rejection to the SAHXs and address fire protection concerns. Progress is proceeding well and is expected to continue
through the end of FY 2020.

Validated VTR stakeholder requirements with BEA and updated the requirements management database. Continued
building linkages between the stakeholder and system-level requirements. Refining requirements building linkages will
prepare the project for preliminary design work and enable rapid impacts analysis of any future design or requirements
changes on the existing design effort.
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TerraPower Support

Drafted the test assembly fabrication plan for core component mechanical tests
which is being reviewed internally.

The VTR-specific Test Assembly Handing Machine (TAHM) grapple
equipment was delivered to TerraPower Intellectual Ventures (1V) lab, shown
in Figure 1. Due to IV lab access and Washington State restrictions, the
dismantling and installation work was postponed.

Fast Flux Test Facility (FFTF) Documentation and Data Recovery

Retrieved and transmitted multiple FFTF Control Rod Design Documents
requested by GEH to BEA including: the Royal Industries Life Design Report,
the Royal Industries Life Test Report, the Westinghouse Advanced Reactors
Division Life Environmental Life Test Report, the Final Test Report for the
Hydraulic Balance Piston Rings, and the Review of the FFTF and Clinch River
Breeder Reactor Plant (CRBRP) Control Rod System Designs.

Reviewed the production of Ar-41 and its management in the Radioactive
Argon Processing System (RAPS) to answer emerging VTR questions. After
reviewing this information and how it was handled at the FFTF, it was
determined that three sources or production methods were accounted for: (1) Figure 1. THAM Grapple Equipment.
neutron streaming from the core up through the sodium pool and through the

cover gas, producing Ar-41 by the (n,y) reaction in Ar-40; (2) due to dissolved argon in the primary sodium caused by
capture of the argon cover gas at the turbulent sodium and cover gas interface; and (3) by neutron capture in trace
potassium impurities in the sodium via the (n,p) reaction with K-41. Depending upon the amount of the trace potassium
impurity, the (n,p) reaction can be the largest source of Ar-41. It is important to note that any Ar-41 produced in the
sodium in the core, regardless of the process, eventually moved up through the sodium pool to the cover gas for
subsequent handling by the RAPS. Regardless of the source of Ar-41, it should be possible to design a equivalent RAPS
system to hold it up for a sufficiently long period of time as the half-life of Ar-41 is only 1.8 hours.

Investigated input for the environmental impact statement (EIS) regarding anticipated personnel exposure rates at the
VTR. Historical FFTF data from 1982, 1983, and 1984, indicate the average annual exposure per individual was 36, 11,
and 37 millirem, respectively.

Located and retrieved a dozen reports describing tests on sodium fires conducted in the Sodium Fire Test Facility on
the Hanford Site. These reports describe the results of different tests such as pool fires, trench fires, and spray fires. As
soon as access to the Lab buildings and spaces is available, the reports, along with a summary report, will be submitted
through Export Control and Information Release processes.

VTR Control Rod Mechanical Design Analysis

Located and retrieved drawings describing significant mechanical features of the FFTF control rod design. These
features are related to the ability of the control rods to perform their mechanical translation function in the core. Have
developed a list of open questions of interest related to the mechanical design of the VTR control rods and the questions
will be discussed with ANL reactor physics staff as soon as access to the Lab buildings and spaces is available.

The computer codes used to ensure proper performance of the FFTF control rod absorber bundles are now operational.
The three codes are CRBRP, CRPBOW, and SCRAM, which were operational codes during FFTF operation and
therefore had embedded FFTF parameters. An effort to remove these parameters and make them input data is underway,
which will allow the codes to support the design of the VTR during the advanced conceptual design.
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Calculation Support for VTR Waste Form Analysis

Identified an initial concept for the waste form and design requirements for storage and transportation. Developed and
submitted a draft description document for a VTR dry fuel storage design to BEA for review and comment. Next, a
preconceptual design and scoping thermal analyses will be generated to demonstrate the feasibility of the canister-based
storage system for the VTR fuel.

Tom Fanning, Nuclear Technical Integration

¥ The Nuclear Technical Integration area includes the coordination of activities related to the
design and safety analysis of the VTR reactor core and fuel. In the month of April, the Nuclear
Technical Integration area continues to support all CD-1 activities.

Fuel

Drafted a VTR U-Pu-ZR fuel slug specification and circulated the specification for initial review.
When issued, this specification, and its subsequent revisions, will guide acceptance of VTR U-
Pu-Zr driver fuel slugs. Initial thermal-mechanical performance models of fuel slug shape imperfections, such as out of
round or straightness deviations, validate the draft manufacturing specifications. The supplemental analyses also offer
opportunities for additional dimensional tolerancing detail to support greater manufacturing flexibility. Continuing the
preparation of VTR Fuel Performance Design Basis Rev. 1. In addition, completed and documented a detailed study on
plutonium supply issues and available options. Prepared and submitted plutonium compositions representing three types
of sources to the VTR EIS contractor.

TerraPower completed procurement specifications for HT9 cladding and ducts. These specifications will be used to
survey potential HT9 material, cladding, and duct suppliers regarding ability and price for supplying VTR assembly
structural materials. Savannah River National Laboratory (SRNL) continued advanced conceptual design work on
plutonium processing equipment layout.

Completed a preliminary fuel performance assessment of VTR driver fuel using BISON for normal and off-normal
operations. Drafted a report which is now going through internal review at Oak Ridge National Laboratory (ORNL). In
support of VTR fuel performance analysis, the IFR-1 BISON benchmark model is now documented and in internal
review. Continuing work using sensitivity analysis tools to look at the impact of several input parameters on key results
in the IFR-1 and X430 benchmark models.

Continuing progress on an advanced conceptual design of the fuel manufacturing equipment. Completed a design review
for the demolding glovebox and associated equipment, covering material process flows and equipment designs with
detail sufficient to produce a request for quotation (RFQ) for final design and procurement. Documented design details,
as well as historical manufacturing details that were leveraged in the design, in a technical evaluation. Completed the
functional and operational requirements (FOR) document for the scrap and waste processing glovebox and equipment.
Lastly, completed a design review and FOR for a general-purpose Pu processing glovebox that can accommodate the
VTR fuel casting system, if needed.

Core Design

The validation activities for the neutronics codes reached a major stepping-stone with the completion of the analyses
based on the Zero Power Reactor (ZPR)/Zero Power Physics Reactor (ZPPR) experiments applicable to VTR. No
impactful shortcoming was found in the analysis capabilities used for the VTR. These results are summarized in a
validation report. The next validation steps will consider the data pertaining to FFTF and Experimental Breeder Reactor
(EBR)-I1I as a source of additional validation problems, primarily related to fuel burnup and void worth validation. In
addition, completed Monte Carlo N-Particle (MCNP)-based confirmatory analyses which documents pin-by-pin
depletion and rod-worth results.
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The VTR design team performed several quick turn-around calculations and assessments to document the impacts of
using low-enriched uranium (LEU)-based fuel rather than plutonium-based fuel. Results of the analyses indicate three
times as much fuel would be required (with LEU), more control rods would be needed, passively safe behavior of the
core could be impaired, and design uncertainties would be more impactful on the design margins.

Began procurement for equipment for the pressure drop
experiment planned for this fiscal year. Work performed using
computational fluid dynamics (CFD) analysis focused on
parametric studies of the sodium flow in different geometries.
Radii of 10 mm are sufficient to significantly reduce the impact
of sharp edges for impinging surfaces, and the edge radii of
originating surfaces has no major impact of the pressure drop
observed. Some results are shown in Figure 2. This is laying the
basis for designing assemblies to minimize the primary system
pressure drop and therefore gain more thermal-hydraulic

margInS. | [l vetocitytk (m/s) [ Velocitytkj (m/s) Velocitylk] (m/s)

Safety Analysis

The Safety Analysis team implemented a reactor protection
system (RPS) model in SAS that was assumed for the VTR i ‘
safety analyses used in the CSDR. The RPS model monitors L ol -
power, power-to-flow ratio, core inlet temperature, and core ; A
outlet temperature to determine when a reactor trip is necessary I . I

and when control rod scram, pump trip, and SAHX trip are R .

necessary. Additional sensors have been added for other J

|

process parameters to support monitoring power rates for very
low power transients.

Performed modeling and analysis of a series of postulated Figure 2. Velocity profile for various edge radii
overcooling events to better understand how various scenarios ((left: 0 mm, center: 5 mm, right: 20 mm).

will progress and what sort of monitoring and/or response

measures might be utilized, possibly including actions by the

reactor control system, by reactor operators, or even no action.

Completed a wide range of simulations to determine VTR response to a range of reactivity insertion rates during control
rod withdrawal. Results of this analysis will help inform control-rod driveline (CRDL) speed controls.

Continuing work on a simplified eutectic penetration correlation to support VTR metallic fuel transient calculations.
This will help provide better fuel and cladding composition dependent eutectic penetration data rather than using the
composition independent correlations currently implemented in SAS.

Safety Basis and Probabilistic Risk Assessment (PRA)

The VTR Alternate Methodology Request for the Documented Safety Analysis was approved by DOE on April 7,
providing official DOE approval of the VTR approach to developing the required final safety basis documents. It is an
optimized approach for integrating the appropriate regulatory requirements and analysis methods in a manner that is
appropriate for the safety by design features included in the VTR. The approved methodology will support the VTR
goal of safety by maximizing the passive safety and simplicity of design features wherever practical.

In a significant achievement, the VTR Conceptual Safety Design Report (Rev. 0), Safety Design Strategy (Rev. 1), and
Probabilistic Risk Assessment Plan were approved by DOE on April 30 via a Safety Review Letter. These approvals
signify completion of all required safety documents necessary to support the CD-1 package.
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Safety Analysis Software Quality Assurance (QA) activities - Confirmatory Analysis

Completed QA of the Reactor Vessel Auxiliary Cooling System (RVACS) models in SAS, and the final report (ECAR)
is undergoing final review. Activities are how moving toward verification of thermal calculations which support
reactivity feedback modeling, specifically for CRDL expansion in the upper internal structure (UIS) and radial
expansion for the detailed radial expansion feedback model. Constructing a SAS model of the MCTF PRISM mockup
to support validation of low-flow thermal hydraulic phenomena. Obtained preliminary results for CRDL expansion
verification, primarily with respect to UIS and CRDL temperature calculations. Results are undergoing additional
review to confirm acceptance.

To support confirmatory analysis, an independent model for the VTR is being developed using the U.S. Nuclear
Regulatory Commission (NRC) TRACE code. Sodium equation-of-state models were developed by the Paul Sherrer
Institute (PSI), and code fixes needed to be developed by the NRC to eliminate convergence issues at sodium-gas
interfaces. Currently, a steady-state model has been executed and steady-state results have been compared with the SAS
steady-state values. A difference in the primary coolant temperature is observed due to the expected difference in the
heat transfer models used in the heat exchanger.

Kevan Weaver, Experiments Technical Integration

The Experiments Team within the VTR program includes nine “functional” areas aligned with the
experiment vehicle types, along with related capabilities and initiatives, anticipated to be utilized
within the VTR. Each area is led by a national laboratory technical expert and is supported by
other national laboratory personnel, university partners, and industry partners.

Selected key accomplishments within specific functional areas are included below.

Sodium Loop Capability Development
Technical Lead: Mitch Farmer, ANL
Partners: University of Wisconsin, Purdue, Framatome

ANL began telecommuting due to the Coronavirus Disease (COVID)-19 on March 17, and the laboratory space was
shut down all of April. Continued to provide support in the development of a pre-conceptual sodium cartridge test
loop. The cartridge transient analysis tool, CARLITA, is scheduled for release in early May.

Lead/Lead Bismuth Loop Capability Development
Technical Lead: Cetin Unal, LANL
Partners: University of New Mexico, Westinghouse

Develop a Pre-conceptual Design for a Pb/Pb-Bi Reactor Cartridge Test Loop. Further developing the mechanical pump
option for a detailed design specification, and the secondary pump option is mechanical with gas-lift. The updated
design leverages commercially available standard pipe sizes to save cost and reduce customized components in the Pb-
loop fabrication. Implemented the updated Pb-loop dimensions into the TRACE-Pb code for system analysis and for
steady and transient cases.

Design and Testing of Centrifugal Pump for a Lead Cartridge Loop. Depending on analysis progress, and on back-to-
work dates, the pump may be printed and tested without completing the analysis and modifications. Also, a test stand
for water pump tests is in progress.

Irradiation Data Needs and Lead Cartridge Requirements and Interfaces. Continuing development of requirements,
implementing comments from the team, and new requirements will be added based on VTR team interactions.

Technology Readiness Assessment and Gap Analysis of Instrumentation for Monitoring Lead Cartridge Performance.
For the liquid lead temperature, research concluded that the challenges associated with temperature sensor drift and
calibration are well understood across the industry; therefore, research and development efforts specific to the lead
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cartridge loop are not recommended. For neutron flux, the high temperature environment creates significant challenges.
No suitable neutron flux measurement technology is commercially available that functions at temperatures above
550°C. The cartridge experiment variables to be investigated next are:

o Liquid lead flow rate,

o Liquid lead oxygen content,

o Liquid lead composition,

o Cover gas composition (including fission gasses and He),
o Cover gas pressure.

Identification of Enabling Technologies for Longer Life and Higher Temperature Cartridges. Creating a draft report
utilizing materials performance data gathered from the literature under previous Westinghouse efforts. This report
focuses on how materials performance improvement strategies for the VTR Pb cartridge can be applied to an engineering
structure. Particularly this will seek to leverage coating or cladding technology to mitigate corrosion of the VTR Pb
cartridge while allowing the use of commercially available and ASME code qualified engineering materials. To support
this focus, materials suppliers and fabricators are being contacted regarding processes relevant at the size scale of the
VTR Pb cartridge.

Pump Optioneering Study for the VTR Pb Cartridge. Identification and weighting of criteria for use in cartridge pump
decision analysis has further materialized, including criteria pertaining to normal operating conditions, off-normal
operating conditions, and component reliability in the context of a high temperature liquid metal environment.

Corrosion and Erosion Studies of Selected Clad and Structural Materials. The 32 specimens tested in March 2020 were
not analyzed due to the COVID-19 shutdown; however, corrosion experiments were able to restart the last week of
April.

Stagnant corrosion tests. Due to access restrictions, the tests have not started.

Molten Salt Loop Capability Development
Technical Lead: Joel McDuffee, ORNL
Partners: University of Utah, University of Idaho, MIT, TerraPower

Thermosyphon Test Loop (annular flow characterization). Wrote a journal paper titled Single-phase, natural circulation
annular flow measurements for cartridge loop irradiation experiments which will be submitted for internal review. The
paper provides critical experimental data for validation of thermal hydraulics models of natural circulation flow in
annular geometries representative of expected VTR cartridge experiments. Non-dimensional analyses indicate that
natural circulation flow can provide liquid salt Reynolds numbers similar to those of some molten salt reactor concepts
at relevant power densities.

A purchase order for Phase 2 modification of the thermosyphon test loop was awarded, which will incorporate the full
size in-core section of a VTR experiment, pumped flow, and a molten salt surrogate internal coolant.

Corrosion Sensor Development. Received comments on a journal paper titled Metal-embedded fiber optic sensor
packaging and signal demodulation scheme towards high-frequency dynamic measurements in harsh environments.
The sensing system developed in this paper is being used to monitor diaphragm deflections during active pressurization
of the VTR corrosion sensor. Also demonstrated that the control system is capable of automatically producing a steady
output pressure and has interfaced with the prototype corrosion sensor for additional testing and characterization prior
to corrosion tests.

Cartidge Loop Structural Materials Assessment. Conducted a brief investigation and the best options are:

7|Page



UIEETE ) Versatile Test Reactor  mime g -

REACTOR

o Hastelloy N sets the upper temperature limit at 700°C for steady-state temperatures due to high-temperature
embrittlement concern, and possibly up to 800°C under accident/safety conditions. Additional assessment will
be required to understand possible DPA limits, fatigue cycle limits, etc.

o Incoloy 800H with liner.
o SS316.

2D Thermomechanical Modelling of Cartridge Loop. A thermo- THE, Max. In-Plane Principal

mechanical script was created which implements a 2D model in ~ (Ave:75%)
Abagqus (finite element model), shown in Figure 3. ﬁggggg
o &=
Salt Selection and Properties. Reviewed candidate salt systems and 133803
selected the 67 mol% NaCl-33 mol% UCI; eutectic as the base-line pE e
salt to use for this round of calculations to support iterations on the 1339003
vehicle design. 1115003
+5.22e-07
ARMI Updates, Material Model Updates, and Gamma Heating
Analysis
o Updated VTR-EV neutronics model to run with ARMI v
Version 7. 1
@K O Step Time = 1,000
o Updated to VTR geometry based on ECAR-4647. Defarmad ver: U Dakormation Seae Factor: +1,008400

Figure 3. 2D model in Abaqus.

o Updated mass fractions and added thermal expansion for Hastelloy-N and Incoloy 800 materials.

o Performed analysis to separate gamma heating and deposited neutrons from each component
(salt/sodium/structural).

o Ran several ARMI cases to compare gamma heating of structural materials

= Cases modeling structural material as Inconel 800 and SS316.

= Ran cases modeling Fuel Temperature at 600 and 800°C in addition to the baseline 700°C.
o Planning began for modeling VTR-EV with sodium reflectors in test position for 6 cycles.

=  This modeling matches the modeling approach described in ECAR-4647.

= There will be a comparison of the flux of above model run to that reported in VTR documentation for a
better understanding with how closely models match.

o Several plots were generated depicting the power, burnup, gamma heating, flux, and dpa of the VTR core for
potential test locations for several design variations.

Electrical Heating Scoping. For standard band heaters/heat tape, found that wrapping the entire loop only yields a
maximum of around 4kW of heating — considerably short of the required heating capacity. Also, current assumptions
place the required amount of heating capacity for the vehicle approximately 10kW during outage conditions.

Tube and Shell Optimization for Cartridge Loop. The following updates to the model were made:

o A hex-can was built on the heat exchanger side which greatly improved the hydraulics and the cooling
efficiency.
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o Focused on forced convection, running different pump characteristics to evaluate the impact on flow and
temperatures based on requirements.

o The design provides good results and low temperatures under forced flow conditions.
= Able to remove approximately 90kW of power generated inside the salt.
= Natural circulation remains to be evaluated as well as optimizing the size of the hot leg.

o Updated the powers, separating heating power due to gamma heating into the structure from the fission and
gamma heating power applied in the salt.

= Results show that 20% enrichment with forced flow configuration is achievable in terms of temperatures
inside the loop.

= Design shows to have flexibility in terms of velocity as well as power applied depending on the target.

Annular Design Updates.

o A preliminary look at the 37 tube heat exchanger design showed the following:
= Preliminary thermal scoping shows an improvement of the salt power being rejected.
= Anincrease in structure will also increase the gamma heating.

o Performed a preliminary study for placement inside
a VTR duct comparing 37-tube vs. 19-tube tube-in-
shell heat exchanger options, shown in Figure 4. I\

H 37-Tube Design

o Completed work on sizing the annular design.

o The proposed concept remains shifted high enough 3742050
axially in the core to promote natural circulation, if
needed.

98410.50

o Maintained a reasonable pressure drop by
maximizing the width of the hot and cold legs.

L . 19-Tube Design
o A significant amount of salt needs to be displaced (—— °

from the center of the hot leg to balance the heat
rejection capability of the cold leg.

= A central post is proposed as the displacing
volume, which can be used to place a heating
element in the hot leg to help keep the salt
molten during outages.

o The pump is envisioned to be p|aced at the top of the Figure 4, Comparison of 37-tube vs. 19-tube, tub-in-shell heat
hot leg. exchanger.

=

o Initial calculations show that approximately 65kW
of cooling capacity is feasible with this design.

o Performing updated power calculations to evaluate thermal performance of the system.
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Rabbit System Capability Development
Technical Lead: David Wootan, PNNL
Partners: Texas A&M University (TAMU)

TAMU continued to work on in-situ sensors, neutronic streaming, thermo-hydraulic, and mechanical aspects of the
Rabbit.

The schedule for putting the Rabbit Proof-of- Principle Test into the water pool at the TAMU TRIGA reactor is delayed
at least one month (until June 20) due to COVID-19 work restrictions put in place by the Governor of Texas and the
Texas A&M University President.

Instrumentation and Controls
Technical Lead: Sacit Cetiner, ORNL
Partners: ACU, Georgia Tech, MIT, University of Pittsburgh, Cosylab

Finalized the scope of work for new industry partner CosyLab.
Drafted a journal article documenting the Eddy-Current Flow Meter work completed during the last year.

Updated the Self-Powered Neutron Detector code to the latest version of Geant4 and modified the Geant4 activation
example to run with vanadium to validate physics.

Digital Engineering + Virtual Design and Construction

Technical Lead: Chris Ritter, INL

Partners: North Carolina State University, Colorado School of Mines, Virginia Commonwealth University,
(VCU), TerraPower

TerraPower has a 15-cycle VTR ARMI input deck running with fuel management that gets up to about 10% FIMA to
run BISON demo runs on. This is not on the latest VTR model but should be sufficiently close to demonstrate
meaningful usage of the tools together. The team ran initial cases transferring ANL physics code output into the BISON
template for the VTR case. TerraPower continued to investigate and update the BISON input template and look at the
output as we learn how to get the output we need out of BISON to be applied back to the ARMI state. It is understood
that this project is intended to just show bi-directional data flow between ARMI and BISON, not necessarily to perform
design analysis.

VCU/TAMU have improved the acquisition of requirements data from DOORS by automating the retrieval of module
requirements data. A script was created that is able to track the changes made in individual module requirements over
time, showing the sub requirements added and removed from a module. This will allow users to have version control
for the modules. Also, the extension widget for Jazz was improved to enable removing font sizes and font families from
all the sub requirements in a module.

Upcoming Events:

June 1, 2020, Deadline to submit design-build proposals
June 2, 2020, Project Management Risk Committee meeting
June 2 — 3, 2020, Experiment Integration meeting

June 8 — 11, 2020, American Nuclear Society meeting

June 23 — 24, 2020, VTR Quarterly Integration meeting
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